
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:50 PM
Run date

Time

Reviewer: Wright, Doug 13-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 328 Date: 03-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 602

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 131 meters & work on
the grillage . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the façade at 131
meters . Crews had to snug , mark 1/2 turn for the bolts less than 200 mm. & mark 2/3 turn for the 200
mm. Bolts , & pretension them . & only snug the lock nuts in the slotted holes . Crews started at 7:10 AM.

Guo had to work inside the East tower shaft . Pablo inside the South tower shaft . Michael had to
work inside the West tower shaft , Ryan had to work inside the North tower shaft . Barry had to work inside
the North & South façade . Carlos had to work inside the East façade , & Obra had to work inside the North
& West façades . Crews were done at 12:00 PM.

In the afternoon , Barry , Carlos , Dustin , & Pablo had to mobilize their tools , equipments , air &
power lines to the façade at 127 meters .

Guo had to work on house keeping . He had to vacuum & clean inside the façade , remove all
excess materials out of the façade . He started at 12:35 PM.

Michael , Ryan , Tony , & I had to test 10% of the bolts inside the East , North , & South façade .
6 bolts failed . Crews had to touch them up . 8 bolts were installed on the slotted holes with regular nuts &
with out FTP . Crews had to change the bolts & place FTP on the plates . Testing the East façade is not
completed . Crews were done at 3:20 PM.

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt , Dathan , Ignacio , John
, Johnathon , Jose , Lonny , & Michael had to work on the grillage . Crews had to drill the skin plate using
14 , 18 , & 30 mm. drill bids . Crews had to set their drills , connect he power lines . They started to drill at
7:10 AM.

Anthony had to drill on the C plate . Edward had to drill on the A plate . Richard & Jacob had to drill
on the E plate on the West tower shaft .

Augie had to set the scaffold & drill on the B plate . Jeffery had to drill on the A plate on the North
tower shaft . Augie left at 11:45 AM.

Lonny had to drill on the A plate . Casey & Kevin had to drill on the C plate on the South tower shaft

Matt & Johnny had to drill on the C plate . Jose & Ignacio had to drill on the D plate . Dathan & John
had to drill on the A plate on the East tower shaft .
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Drilling crews had to alternate with Jose & Carlos on house keeping & clenaining the site to the end
of the shift .

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at
3:20 PM.

Hill Side Drilling Inc. crews ( Rusty & Sergio ) came to the site at 7:00 AM. Crews had to work on
T - 1 tie back footing . They had to haul out of the site the excavated materials . The loading truck came to
the site at 7:55 AM. Sergio started to load the truck at 8:00 AM.

The truck had to deliver the materials & unload them on the South side of W - 3 . Total of 12 loads
were hauled out of the site at 10:00 AM. 23 loads at 12:00 PM. & 40 loads at 3:30 PM. Crews left at 3:35
PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 5.00 0.00 0.00 5.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM IGNACIO AGUILERAIronworker 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM DATHAN KAAIIronworker 8.00 0.00 0.00 8.00

APP MICHAEL PORTILLOIronworker 8.00 0.00 0.00 8.00

APP JOHN TURNERIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00
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TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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